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BI-WEEKLY PROGRESS REPORT NO. 6 (SEPTEMBER 15 -SEPTEMBER 28, 2010)
STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION
- KEARNY, NEW JERSEY

I Actlons Taken Toward Achlevmg Compllance With the Agreement and Order
During the Reporting Period . :

The Contractor (Nova Development Group (NOVA)) mobilized on Monday
September 13, 2010 and initiated site preparation activities. The next day, NOVA
began installing wooden frames on windows in accordance with the procedures
described in the Work Plan for Closure of Building Openings (work plan). Plywood
sheeting was installed and secured to the frame work; the sheeting was painted to
complete the closure. A summary of work completed to date is provided below..

Building 15: Twenty (20) windows out of twenty-two (22) total windows have been
sealed as well as six (6) of the eight (8) doors.” Nova left two small doors open to use
this building for their decontamination set up in case of cold or rainy conditions.
Painting was also conducted on the windows. (91% complete) .

Building 17: Sealing of eleven (11) of thirteen (13) windows has been completed as
well as eight (8) of the eight (8) doors. Nova closed the roof of building 17 and put
proper signs on the assemblies pending the placement of the rubber cover (96%
complete)

Building 18: Work was 1mt1ated on this building and sealing of one (1) window was
completed. A Health and Safety review was performed to reiterate the proper
protection equipment and decontamination procedures to work in this building.

Building 21: Nova sealed one door on this building and also closed both openings on
the roof. (50% complete)

Every morning Nova held a Health & Safety tailgate meeting with the crew to discuss
all the issues they had in previous.days and review the plan and work to be completed
that day.

II. Actions which are Scheduled for the Next Reporting Period (September 29a 2010
through October 12, 2010)

Closure of windows on Building 18 and-21 are anticipated to continue in accordance
with the schedule. Also, the painting of windows on building 17, placement of rubber
cover of roofs and closing of the remaining windows on building 15 is scheduled to
be finished over next 2 weeks.
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II1.Other Information Relating to the Progfess of the Work

Section 5.3.1 of the work plan details the installation of warning signs along the fence
line and at the gates into the former process area. Most of the fence (75%), however,
has been removed as part of the Interim Remedial Action Work. On September 13,
2010 during a site visit, Key and Ms. Staiger (EPA) discussed the issue and agreed to
place the warning signs on the buildings. The signage specifications will be in
accordance with the work plan. :

During the work, soft surface materials to the east of buildings 15 and 17 caused
accessibility problems. Nova requested the placing of fill around the buildings to
make it safer and more stable as the soil around this area was so soft that it made it
almost impossible to take the lift to these areas. WRSCompass placed the fill in the
requested area and compact it to make create a more stable working surface.

IV.Schedule Considerations
The project is approximately 50% complete. Although there was an unanticipated
delay associated with Contractor procurement, the Respondents are not requesting an
extension to the overall schedule presented in the approved work plan. Barring any
unforeseen delays with implementation of the construction activities, the Respondents
and KEY believe that submittal of a Final Report on or before November 18, 2010, as
shown on the work plan schedule, is currently feasible.

Pictures relating to the progress of the work are provided as Attachment A and the
schedule is presented in Attachment B.
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ATTACHMENT A
Photos of Work
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(Photo 1) Frames & Crossing beams = Building 5

(Photo 2) Installing plywood = Building 135
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(Pheto 3) Details on the frames & crossing beams = Building 15
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(Photo 3) Painted door = Building 17

(Photo 6) Transferring decon water from boot wash to the
drum.
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(Phote 7) Placing of fill around Buildings 15 and 17

(Photo 8) Roof Closure Frame = Building 17
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(Photo 9) signs on the roof (pending placement of rubber seal).

(Photo 10) Secure the assemblies to the roof
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ATTACHMENT B
Project Schedule
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FIGURE 4
PROJECT SCHEDULE

WORK PLAN FOR CLOSURE OF BUILDING OPENINGS

STANDARD CHLORINE CHEMICAL CO. SITE
KEARNY, NEW JERSEY
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